
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 6 

1445 ROSS AVENUE, SUITE 1200 
DALLAS TX 75202-2733 

January 24, 20 11 

VIA CERTIFIED MAIL -
RETURN RECEIPT R.:QUESTED 

David C. Keith 
Anchor QEA, LLC 
6 14 Magno lia Avenue 
Ocean Springs, MS 39564 

RE: Noncompliance wi th Admini strative Sett lement Agreement and Order on Consent for 
Removal AC1ion, CERCLA Dockel No. 06-1 2-10 
Time Critica l Removal Action Work Plan Schedule 
San Jac into River Waste Pits Superfund Site near Pasadena, Harri s County, Texas 

Dear Mr. Ke ith : 

The Environmental Protection Agency (EPA) is hereby notifying you as Respondents' 
Project Coordinator that Respondents McGinnes Industrial Maintenance Corporation and 
International Paper Company (hereinafter referred to as Respondents) arc in violation of tne 
Administrative Sett lement Agreement and Order on Consent fo r the T ime Critical Removal 
Action (AOC). CERCLA Docket No. 06-02- 10 and are subject to stipulated penalties. Receipt 
by Respondents ' Projec t Coordinator of notice from EPA relating to the AOe constitutes receipt 
by all Respondents unde r Paragraph 41 of the AOe . 

Paragraph 45(c) or the Aoe states that Respondents shall implement the Work Plan as 
approved in wr iting by EPA in accordance with the schedule approved by EPA. Once approved 
the Work Plan and the schedule are incorporated into and become fu ll y enforceable under this 
Settlement Agreement. The Work Plan was approved with modifications on November 8, 2010. 
The Work Plan called for build ing an annor cap over both the eastern waste pi t submerged in the 
San Jacinto Ri ver and the land based western pit . The ori ginal Work Schedule is incl uded in the 
AOe, the Statement of Work which was signed by May 1 t , 20 10. The EPA approved in writing 
the amended Work Schedule on December 15, 2010. 

On January 24, 20 11, the EPA contacted Respondents' Field Project Coordinator, Randy 
Brown (see enclosure). Mr. Brown indicated that no removal activity is being conducted for 
Section B of the Armor Cap over the eastern waste pit. The AOe schedule requires: 

• Com mencement of water s ide placement o f Section B of Annor Cap over the eastern 
waste pit by Respondents on January 2 1, 201 1. 

This required activity was not implemented in accordance with the Work Schedule. 

Internet Address {VRU _ h"p:l/www.epa.gov/regkln6 
Reeyeled/Recyciable _ Printed with Vegetable a,l BaNd Inks on lOO'*' Recycled Papet, Process Chlorine Free 



According to Paragraph 7S of the AOe, Respondents shall be liable to EPA for stipulated 
penalties in the amounts set fo rth in Paragraph 76 and 77 for failure to comply with the 
requirements of the AOe unless excused under Section XV II (Force Majeure). Furthennore, 
Paragraph 75 defines compliance by Respondents to include completion of the activities under 
this AOe or any Work Plan or other plan approved under this AOe within the specified time 
schedules established by and approved under this AOe. Because EPA has not excused 
Respondents' cessation of all Work activities, Respondents are liable to EPA for sti pulated 
penalties for failure to perform the above li sted Work items in compliance with the Work 
Schedule as approved by EPA on December IS, 201 1. 

According to Paragraph 76 of the AOe, stipulated penalties for nonperformance of Work 
shall accrue per violation per day for noncompliance. For the above listed item, $1,000 penalty 
per violation per day is occurring for the first through fourteenth day of noncompl iance. 
Stipulated penalties increase to $2,SOO per violat ion per day for the ISth through 30th day of 
noncompliance, and penalt ies fu rther increase to $S,OOO per violation per day for the 31 st day and 
beyond of noncompliance. Per paragraph 79, all penalties shall begin to accrue on the day after 
the complete perfonnance is due or the day a violation occurs and shall continue to accrue 
through the final day of the correction of the noncompliance or the completion of the activity. 
Enclosed is a chart out lining the stipulated penalties that Respondents are incurring and will 
cont inue to incur until correction of noncompliance for not commencing waterside placement of 
Section of Armor Cap over the eastern waste pit. The EPA wi ll send Respondents a written 
demand for payment of the penalties at a future date. 

1 urge Respondents to resume Work immediately in accordance with the EPA approved 
Work Schedule and as promised by Respondents when they signed the AOe. Stipu lated 
penalties are accruing and will cont inue to accrue unti l correct ion of the noncompliance. In 
addition, Respondents are already incurring stipulated penalties for not conducting Work 
activities in accordance with the -work Schedulc:l{espondents will also incur stipula1ed--­
penalties for additional Work activities that are not conducted in accordance with the schedule. 
lfyou have any questions concerning this matter, please contact me at 214-665-2283. 

Enclosures 

Sincere.l)' yo urs'..---:;::>-_ 

A / ti~F--7 
Valmichael Leos 
Remedial Project Manager 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 6 

1445 ROSSAVENUE, SUITE 1200 
DALLAS TX 75202-2733 

January 24, 2011 
MEMORANDUM 

SUBJECT: 

FROM: 

TO: 

January 24, 2011 Record of Communication for Site Work \I: C ' 
San Jacinto River Waste Pits Superfund Site ncar Pasadena, 1-, I \ \ 
Harri s County, Texas .... 1 '. 

Valrnichael Leos, Remedial Project Manager 
Remedial Branch LA, NM, OK Team (6SF-RL) 

Site File 

This memorandum to the file serves as a record of communications that 
documents the lack ofaClivity pursuant to the May 11,2010 Administrative Settlement 
Agreement and Order on Consent for Removal Action (AOe), Docket No. 06~ 12-1 0, for 
the Site. 

On January 24, 2011 at approximalely I: 15 pm CST, I on behalf of the 
Environmental Protection Agency (EPA), spoke with Randy Brown on his cell phone, 
who is serv ing as the Site Project Manager for Anchor QEA and point of contact for 
Respondents. (asked Mr. Brown if the respondents have started the armor cap placement 
via water in Section B of the Eastern Cel! on top of the waste pits as referenced in the 
EPA approved work schedule. Mr. Brown explained to me via phone that the no work is 
be ing done today for the above referenced work. 

Inlernet Address (tJRL) • http://www.epa.gov/region6 
Recycled/Recyclable . Pri rlled with Vegetable Oil Based Inks on 100% Recycled Paper. Process Chlorine Free 



FAILURE TO COMPLY AND STIPULATED PENALTIES 

Noncoml2liancc Start SI,OOO S2,500 $5,000 
Viola tion Date of Sti[!ulatcd Stil2ulatcd Stinulatcd 

Violation Penalty I2cr day PcnaUv ncr day Penal!! ncr day 

Failure to commence 112411 1 1124111- 218111 - 212411 1 until 
water side placement of 217111 2123111 correction of 
armor cap over eastern Noncompliance 
waste pit 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REG!ON 6 

1-l ·iS ROSS AVENUE, sum: 1200 
DALLAS TX 75202-J i33 

January 21, 201 1 

VIA CERTIFIED MAIL­
RETUllN RECEIPT RF:QUESTEI> 

David C. Kc:ith 
Ancho r QEA, LLC 
614 Magnolia Avenul! 
Ocean Springs, MS 39564 

RE: Noncompliance with Administrative Settlement Agreement and Order on Consent for 
Removal Action, CERCLA Docket No. 06-12-10 
Time Critical Removal Action Work Plan Schedule 
San Jacinto River Waste Pits Sllperfund Site near Pasadena, Harris County, Texas 

Dear Me Keith: 

The En\'ironmental Proteclion Agcncy (EPA) is hereby not ifying you as Respondents 
Project Coordinator thm Respondents McGinnes Industriul Maintenance Corporation and 
International Paper Company (hereinafter referred to Respondellts) are in violation orthe 
Administrative Settkment Agreement and Order on Consent for Removal Action (AOe). 
CERCLA DOL:ket No, 06-02-10 and arc subject to stipu lated penalties. Receipt by Respondents' 
Project Coordinator of notice from EPA relating to the AOC constitutes receipt by all 
Respondents undcr~Parag·raph-4-1 of ihc-A-OC. 

Paragraph 45(c) orthc AOC states that Rcspondents shall implement the Work Plan as 
approved in writing by EPA in accordunce with the schedule appro,/ed by EPA. Onl.:e approvcd 
the Work Plan and the schedule arc incorporated into and become fully enforceable under this 
Settlement Agreement. The Work Plan \Vus app ro ved with lllodillcations on November 8, 2010. 
The Work Plan called fo r building an armor cap over the both the eastern waste pit submerged in 
the San Jacinto River and the l.md based western pit. The original Work Schedule is included in 
Appendix D or the AOe. the Statement of Work which was signed by May 11 , 2010. The EPA 
approved in writ ing the amended work schedule on December J 5,2010. 

On January 2 1, 201 I. the El) ,\ performed a site inspection (see enclosure). No evidcnci: 
of clearing. and grubbing acti vities on the western waste pit were observed. The AOe schedule 
requi res: 

• Commencement of clearing and gruhbmg the peninsula portion of the western waste 
pit by Respondents on January 21. 201 1. 

This required ac ti vity was not implemented in accordance with the work schedule. 

,'" ,." , •. , i , ~ _-j , ,-..-: d_,1 " • ~"; '",' . . ~~'" ' ~ '. , • • j"- -( 
R"C /clediR"c\·cl .1L i~ . '. 'c" \" ,- :!1 b -I " .'" 5,. J " "_'>' ' ,'~' r . .'("; ,,;~ : P.'I:O( :>(·.c~s~ C r :<,--,,~ ~·F 



According to Paragraph 75 of the AOe, Respondcms shall be liab le to EPA for sl ipu lutC'd 
penalt ie:; in th~ amounts Sl:t rorth in Paragraph 76 and 77 fo r fa ilure to comply wilh tht: 
requirements o r lhe AOe un less ex.cused under Secti on XVII {Force Majeure). Furthermore, 
Paragraph 75 defines compliance by Respondents to include complet ion of the activities under 
this AOC or any work plan or other plan approved under this AOe wi thin the spec ified time 
schedu les estab li shed by and approved under this AOe. I3ecausc EPA has not excused 
Respondents' cessation or all Work activities, Respondents arc liable 10 EPA for stipulated 
penalties for fa ilure to perform the above listed work items in comp liance with the Work 
Schedule as ap proved by EPA on December 15,2011. 

According to Paragraph 76 of the AOe. stipulated pena lti es fo r nonperformance of Work 
shall accrue per vio lat ion per day for noncompliance identitied under 76(b)(6) Compliance 
Milestone TCRA Implementation. r or the above listed item, $ 1,000 penalty per violation per 
day is occurring for the lirst through fourteenth day of noncompliance. Stipulated pcnaltil!s 
increase 10 $2.500 pe r vio llllion per day for the IS lll through 30lh Jay of noncompliance, and 
pena lt ics further inc rease to $5,000 per violatio n per day lor the 31 SI day and beyond of 
noncompliancl! . I'cr paragraph 79, a ll penalties shull begin 10 accrue on the day aJkr the 
complete perrormance is due or the day a violation occurs and shall con ti nue to accrue through 
the li nal day of Ihe co rrection of the noncompl iance or the completion or lhe ::Jel ivil y. Enclosed 
is a chart outlin ing the stipulated penalties that Respondents an: incurring and will cont inue to 
ineu r unti l correc tion 0 (" noncompliance for not commencing clear ing and grubbing on the 
westem waste pi t. The EPA wi ll send Respondents a wrinen demand ("or payment of the 
pcnahics at a futu re dnte. 

! urge Respondents to rc:mme Work immediately in accordance with the EPA approved 
Work Schedule and as promised by Respondents when they signed the AOe. Stipulated 
penalties are.uccruing and wilLcontinuc.to accruc..until cOITt!dion oCthe. noncompUance~ 
addition, Rt!spomlcnts are aln:auy incurring slipul<lted penalties fo r not conducting work 
activ ities in accordance with the Work Plrm Schedule. Respondents will al so incur stipulated 
penalties for additional work activities that <lrc not conducted in accordance with the schcduh: as 
long as tbey refuse to conduct work a1the Si te. If you have any questions concernin g thi s matter, 
please contact Val michad Leos a\ 214-665-22H3. 

Sincerely yours, 

Valmichae l l.eos 
Remedial Project Manager 

Enclosun::s 



FAILURE TO CO~lPLY ANI) STIPULATED PENALTIES 

NoncomI!liancc Start $1,000 $2,500 I $5,000 
Violation Dare of Stil2ulatcd Stipullilcd Stipulated 

Vio lation Penalty [!cr da}:' Pcn:lltv pcr day i Penalty per dllY 

I 
failure to commence li21111 I i21 ill- 2/411 1- 2123/11 until 
clearing and grubbing 2/3/\ J 2/221 II correction of 
the peninsula portion of Noncompliilnce 
the western waste pit 



UNITED STATE S ENVIRONMENTAL PROTECTION AGENCV 
REGION 6 

11..+5 ROSS AVENUE. SU T:::' 1200 
DAL.I.AS TX 75202·2733 

January 21. 2011 
MEMORA:-iDUM 

SUBJECT: 

FROM: 

TO: 

Jan uary 21 . 201 1 EPA Site Inspection 
San Jac in!Q Rivcr Was!e Pils Superfund Site near Pasadena. 
Harris County. Texas 

'j " 

Valmichacl l.cos. Remedi •• 1 Projec t Mllll<t!;er C~oF~-. /~ .i~. /,:;.-
Remedial Branch LA, 1M. OK Team (6S F-RL) . / /; ~ ~?'''''"7'"7)'~ 

I /~ I ~. 
Site Fil, 1 2 1/ 

This memorandum to the file s~rves as documentation army observations of lack 
of act ivit), pursuan t to the May I I. 20 I 0 Admi nist rati ve Sett lcmen! Agreemen t and Order 
on Consen t fo r Removal Ac tion (AOe), Docket 1\:0. 06· 12-10. fo r th l:: Site. 

On .lcllluilry 21, 20 11. the Environmental Protecti on Agency (EPA) performed a 
Site inspection for San Jacinto River Waste Pits Superfund Site (S ite). During the Si le 
visit, I observed no clearing <lfld grubbing on the western wastt: pit. 

The following activ iti es were not per formed in accordance with the Time Critica l 
Removal Action (TCRA) Work Pl3n S(;hcdu1c: 

• On Januar.y..2J ._20 11 . .Rt!s pondents did..hcgin clearing,.and grubbing,.thc pcninsulu 
portion of the western wastl.: pit. 

, ,., " ,~ ' ... ". , '~~! . ' .... ... ~r·'_ n o' , ~, : . ,] 
n ocvcl",,'R"CVCI.lble. '· ·r · ... .. · "., 'J" • -'i' :: ___ " ',,' . .. .. I·· , ..... ~'_ I '" ,r", p , " , ,'. I,·· ·. ~. ~.-
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UNITED S";, ATE3 ENVIROf1f.1ENT Ill, pnOTECTION AGENCY 

Fl.:.GIC.'-J i.' 
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1 ... :.,:: ROS:::';, VEr·;UE. ':'1.,,1· t: 1 2i)'~ 

r.,A1 :'5 T:,. , ·~l;'(l;'.:: '.~ ., 

JanUiUY 14.2011 

VI,\ CE R J'lFIED MAIL­
ItETURN JUTE JPT REQlIF.STEil 

Da\'iJ e. Ke ilh 
r\nc hu:- QEA, !. Ll 
614 ~-1agl1olia ,henue 
O:can Springs, \1$ 39564 

RE: Noncompliance wi lh Adminisuativc ~el1l('men l Agrcelnl:ot :lIld Ordo;:r on CO I1SCIll li,( 
Remova l Action, CERC LA Dode: No. 06-12- 10 
Time Cri tical Rcmoval Ac tion Work Plan Schedule 
San Jacinto River Waste Pits Superfund Sit~ ncar Pas;!dl!l1u, Harris County, Tc . ..;as 

Do:;.lf t.. 1r. Kci th ' 

'rho;: r:l1\inmm enlu l Pnllcctil)n Agency has received your client's Junuary 4. 2011 .mJ 
.1 i:!!Hmry 5, 2U II Ir.:llcrs from !vkLJinnes Indu , lri,il t-"binICllllJlCC Corporation cllld InH!mOltionai 
Puper COll1pan ~ (hereinalier rclcrreu 10 as Respondcll~s) sc:e:ki ng fon.:t majeure lor fa iling to Siurl 
work under tho: AllminislTill in: Ordr:r on Consen! (i\OC) fur Ih..: Tim\! Critical Remo,,":'! Actin!) 
(TCRAj.Thc Rcspo nlir:nls cla im lo rcc majcure dm:nr1fcccsrissucs fonhe San-Jacinto Ri\-cr­
\Vlsle Pits Sll!h:r l"und Sitl.! (San Jacinto Site), Th(' EPA hrls c:lrcful1y cotl.'l ide red your claims ,:mc 
docs not bdic\'1;' thcy have mcril, Thc E~)A will respond to loosl.! clllims in <l subselJuent !cuer. 
but Ihe EI'A is hl!n:;by notifying you that M IMe and IPC arc in viulalion urthe Administrative: 
Seltklll:.!1l1 t\t=r..:emem imd Order on Consmt liH It..:lll tlval t\l.:!ion (/\OC), CERCLA L>ockt:l No. 
06-02-1 0 :Jl}(.J .. m: subj~'<.: t 10 stipulated p!.:lIa llics. 

P<l.rl.!gruph 45(c) of thc AOC sl<lte:s lhat Responden ts .~ hall implcn1<.'llt th!.: Work Plan us 
,t?prowd ir. writing by EPA in accordance wilh thl.' sehcdule Ilpprovcd by EPA, Once .lppro Vr:J 
tl~e Work Plan ;lnd the schedule arc incorpurated inlo <lnd occomc full y e:nl'orccablc undcr this 
S e~IL.:Il1l!nt Agrr:cll1CIlI. The Wurk Plan was nppr(ln::d wilh l11odilicatiollS on i\o\'~rnbcr 8. 201() 
I'he Work Plun {'!ulkd Cor building;in urmor e<lp U\'o..!r the bUIll the <.!lls lern waste pit su':lml!q;(.'d in 
Ill..: S:.Ul Jadnto River and thl! land b:lsed western pil. Thl! original Work Schedule is indudl.!d :1': 
,\ppen:.l ix U of Iii\! AOe. the SI;:llemel1\ uf Work \\ 111 ch \\ as sit!nl!d by Ivlay 11. 20 I O. 'I hc FP:\ 
approved il: \\'ri~ ing the aJlh.'nucd work scheuulc Ull L)c\.'l,.'mbcr 15.2010 . 

. :.". 
, P , ', .,:" ,. " ~, 



On January 5, 20 II , tht: EPA pl!rfonllt!d a sill! in)<Opc(;lio.:JIl (sec ellclosure). It WllS 
lloscrveJ tn:!.! all Work Jct ivi lics had stopped. '1l1e AUC sdu:liuk requi res: 

( I) Delivery of m:\t ~riaJ s :l[HJ natur,,1 slOne. processed concrete, lilte r fabric (rock 
lI!lth:r!ay) to thl! Silc on Decemba 16. 201 0. 

(2) Cump/elion ofpropcrty impruvcmenls for layuown an:a (ei ther Big Star properly 
t.l!' a]{cmali\'c properlY) on Deccmber 27. 2010, 

(3 ) Cummcnc..:mcnt uf EnviTonmcnt:11 Protec tion Act ivit ies such as water ;md air 
<JUJUty monitoring on December 27. 2010. 

(4 ) Cummencement of geotextiJ~ plueemcnt oVer the sublll!:rgt:u eas tern waste rit on 
J:muary 5, 20 I I. 

(5) Commencement of construction of Section C2 of the urmor cu p within the 
submtrgcd cas tern wasil.:: pit on January 5, 2011. 

(6) Ongoing Site management activities induding Health tmd Safety , Quality 
Control. anrJ Survey controltu cummence 011 December S. :!O 1 0 and cOlltinu!! 
l:tlIi l t\ugu~t S. 10 II. 

None of the abuv,,' !istl . .'d TO:ljlliro:d activitks wen: irnpkllh;nted in acc(J:dam:c with the 
wurk schedule. 

According to Pamgraph 75 o(the AOC. Respondents sha ll be liable to EPA for sti pulated 
pena lties ill th t: :1J1l0unts set forlh in Paragraph 76 and 77 fo r failure to comply wilh the 
requirements of the AOe unless excused under ~ccliun XVIl (Force Majeure), Funht:rmorc. 
Paragraph 75 dcJi llcs compli:.l llCe by Re spondents 10 include complet ion of the u<.:livities under 
tbis AOC or 3n~ work plan or atht' r plm111pproH.'d under thi s AOC with in the spt'citicd limt' 
sch~dule~ es:ablished by :.lnd :tpproved under this AOC. ih:cau!ie EllA has 110t CXClISCC 
Respondents' c.:ssation or all Work aCli\' ities. Respondcnts :.In: hook 10 EPA ror stipulaterJ 
pcniJl tl t:sfor raiture 10 pC'rlorm tht ahuve !istcd\\'ork"'itCll1S in compliance with Ih<;: Work 
Scheduk as app roved by EPA on December 15.2011. 

According 10 Paragr.lph 76 ur the AOC, stipulated peniJl tll;:s for nonpertormance o f Work 
shall acc rue per violat ion JXf day for noncompliance idcnt illed under 76(bX6) Compliu1lI.;e 
Mileston e TC RA Implementotion. For tht iJbo'<e listed ~i.x items, .s 1.000 penalty pt:r vioh.ltion 
per day is 0ccurring inr the lirs! through fourteenth day ufnoncompliam.:c. Stipulated penahi !; s 
increase tu S2,500 pt! r violation per dllY for the 151h through :;01 1> day of noncompliance. <loJ 
peJla lt ic~ furth.:r increase to S5.000 per violation per day for Ihe J I SI day and beyond of 
noncompliance. l'eT paragraph 79. all penalt ies shall beg in 10 accrue on the day ali ce the 
~omplt:tt' pe~(onmll1ce is due ur the day:.l violation occurs and shal! cont inue \0 accrue through 
the linal day o f the correction or the 1l0nC()!11r h~ llc,,: or Ih l: completion of th e tlcli\'ily . En cl osed 
is a chart 0utlim!lg the st ipuililed pcn<lll:es til at Rcsrondei1l s at:..' incurring ami will continue to 
inwr until corr>! (,.·tion of lloll(;omplialll.:e fur s topp:n~ all work activ iti t."s. Thl' EPA will sl."nrJ 
Respondents :l wrl ncn d..:mand for PU) lU.:nl o f tbe ~na lt i t."s. 

I urge R.:spnnd\!nIS lu resume Work immdi<l tdy in :JccurJanee wi th the EPA approved 
Work Sched ule and as promised by ResjJond{:n ts wht:n th.:y si~ncd the AOe. Sllpublt:U 
penalties :1ft." accrui nH J:ld will continuo: 10 accrue unti l corrt!cliun oflhc noncompliance. lo 



~dditivn. Respondents wil! further incur stipulated penJltics for additional work Jctivities that an: 
not conducted in ;lccordancC' with lht: schedule as long;Js tht:y rdusc to conduct \vork at the Sitl', 
If you have any questions concL'rning this mulleT, pll.!'ISC (;onlll(;\ Vllimichacl Lt:os at 214-665-
2283, 

Sinccn:l\' ,"ours , , ' 

' j / /l 
( -'1P~ Ic/-t, 't:lifs, __ 

/ Valmichacl Leos 
~1- Remcdilll Project MJlmger 

En<.::losu res 



FAI LlIRE TO COMPLY ANIl STII'll J.ATEIlI'E~ALTI ES 

: NOIll'IHnpii:lI1 c<' Starf SI, OO U 
Vio lation flail' of Sl ipulall'd 

I Violation Pcnaltr ncr 1,111\' 

. 
F:!i\uJC to ddiw r 12/1 6/10 12/16110· 
Materia ls ind uding 12129: 10 
netural stone, processed 
clmul! lc, fi lter fabric 
(rock underlay) 10 the 

; Site I 

Failure to 1.:0mpkiC of 112mll0 12/28/ 10. 
TO I!rt ' im nJ \ "cmcnIS p p ) P I 

fo r lilydowll an!(1 (I."ilhcr t 
Bi g Slar pmpc rty or 
~Jo.l;!rnill ivc pro ~rl 

f uilun.: to t:ommelH':~ 

e l~ " irOrlm::ntal 
protection ut:ti vities 
such us wtl\cr and air 

: qu ality n:onitorillg 

111 011 I 

12/27 /10 l2t27ilU· 
1/1011 1 

- i 
1/5/ 11 1/5/11· 

Iii Hfl l 

. 

t 

! , 

SZ,500 
St i[!ulal Cd 
l'cn lll1 \' Iler dll Y 

12/30/10· 
I 1J6! I I 

1/1 1111 · 
1/26/J I 

111 /11; 11· 
).12611 I 

1119/ 11· 
213/ 11 

Fai lure to plaee 
~eolf:xli lc over 
submcrgcu CilS!(: rn 

\\'aste pil 
Fai lure 10 COJl1Il: encc 
COnSlrllc tiun of Section 
C2 of the Ann ('\ r Cap 
wilh:n th:.! sllb n~ergeU 
eas tern wasle il 

1/5/ 1 J 1/511 1· ---~ 1/l9/l l· 

, 
Cessation or ongoing. 
Sile lll <l nagcm:.:nl 
uctivilics includ ing 
Health and Safe ty, 
Qual il.)' Control, LInd 

. Survey Contro L Work 
plan schedu le r;!q u i r~'s 

1611 1 

1l18!] I 

--'-, 

1/511 1· 
111 Hil i 

Si te man:lgcme!l t to I 

" ~O=-:':l~:'l~"~b~<~g,',i ~n~n;~, n~g",-,,-,-_.-,-____ l.. ____ _ ~ 12/8/ : 0 until 3 S/J I . . __ _ 

1 2!J/11 

111 9/ 11· 
. 213/ 11 

•.. 
S5,OOU 

I 
Slipulal l' iI I 

Pl'na lrv Il:~r day 

1 
J /l71! I until 

I corn.!clion of 
Noncompl iantI.' 

, 

I 
I 1/27/ 11 until 
I correclion of 
I Noncompliance 

1,127/ 11 until 
correction of 
NOJl!.:ompi iance 

2/4/1 1 until 
correction or 
Noncompli:mce 

2/4111 umil 
correc tion or i 
Noncompliance-+-

2/4/11 ulltil 
correction or 
Noncompliance 



U!'~ : TE:.D ST,\ TES E;NVIFlONI .~ ··· : ':" A~ PR()l ECllON AG ENCY 
,,;:(,101 1 r, 

1 ' ~ ~,.:';O~5AVEt .U= S .. i TE 1..:: ' 

Junuary 11.201! 
MEMORANDUM 

SUB.IEeT: 

FROM: &01 ~ .-• 

TO: 

January 5, 2U l1 EPA Site Inspection 
Sun Jaci nto River Waste Pits Suratund Site ncar Pasadena, 
Harri s Co unty. Texas 

. , .11 C'" 
Val michae l Lt'os. Rcnu."dial Project Malla ~c: r C..J1.~ 
Remediall3ranch LA. NM, OK Teum (6SF·RL) 

Site File 

This memorandum 10 the file serves :-IS documentation of my observations and 
lack of aClivity pursuant 10 the May 11. 2010 Adm inistrat ive Sc: ttl c:mcnt Agreement and 
O:-dcr on Consent fo r Removal Action (AOC). Docket No. 06·12· 10, fo r tne Sile. 

On January 5. 201 L the Envirunmcntal Pruleetion Agency (EPA) per formed a 
Sitt': inspection for San Jacinto River W,:'lSIC Pits Superfund Silt' (Sitc). During Ihl.: Site 
visi t. I observed thm all removal wmk activities had stopped. A conversation with the 
Rl!sponde1l1s' On Scene Proj ect Manager, Randy Brown, indic3ted that no fu rther work 
activities are planned at the Si te unli l fun her notice. 

The fo llowing activities werc not complete per the Time Critical Removal Action 
(TeRA) Work Plan Schedu!e: 

(I) On Dect:mber 16. 2U1U, Respondc:rHS did not delive: mntcriuls including natural 
stone. processed concrete, filte r I~bric (rock underlay ) to the Sitc. 

(2) On December "2.7, 2010, R~sPO!ldcnlS did not complete property improvements for 
a laydown area (ei ther Big Star property or ailemali vc property). 

(3) On Decembe r 27, 2010, Respondents did nut commence envi ronmental act ivi ties 
such as water and air quality monitoring. 

(4) On December 30, 2011. access road cunstrw.:tion diJ not commence. 
(5) On January 5, 2011, Respondents did not begin placement of the annor cap on the 

submerged eastern pit located In the S;:lll Jacinto River. Spceilicall y, Respondents 
did I\O{ begin construction of section C2 of the armor cap within the submerged 
eastern waste pit. In 3ddilion. Respondents did not begin placement of gcotcxtile 
membrane over th~ submerllcd cuslcm pit. 

(6) On January 5. 20 11. Respondents ceased implt:mcntotiun of Site management 
activi ties including Ht.:ahh and Sal"t:ty. Quality Control , Survey CllntTOI. 

11;\0 ,, ·.~t ':"JJ r . ,~ rur, ~ • r"< t~ '.' .,,".,' .. ~ " '. "V 
RO~1Cl,"<I< ".C , ~I _ ~I~ . . .. ;,_ .• . , "'" "'",), ' . .1-1., '., l> .. i_.' 1< " .• " (;'.' ' • • ~ J ; .~ . , lI."t.f •• ·.H\ ~~ ' .• ,, ~,.~w r .• u "vl, 


	barcode: *9181989*
	barcodetext: 9181989


